

Name of applicant	If AAC is the applicant, date of submission to ABC	If AAC is not the applicant, date AAC received the application	Description of proposed building activity	Location on Airport	AAC decision (consent, refusal)	Date	ABC decision (consent, refusal, deemed refusal, withdrawal)	Date
AAC	23/04/2019	N/A.	300 Sites Development Works - civil works and electrical services	300	N/A.	N/A.	Certificate of Compliance Issued.	20/01/2021
AAC	17/06/2019	N/A.	Transition Development Works - civil, electrical, NBN, landscape and site wide fire protection.	Transition Estate	N/A.	N/A.	Certificate of Compliance Issued.	18/08/2021 15/08/2022
Crocodile Containers.	N/A	5/08/2019	Dome Shelter Installation.	307	Consent Granted.	12/02/2020	Certificate of Compliance Issued.	17/06/2021
All Real Food.	N/A	20/12/2019	Renovations to existing café.	621-T2	Consent Granted.	19/12/2019	Application Retracted.	23/07/2020
AAC	20/04/2020	N/A.	AIM Earlyworks - Bulk earthworks & Supply & Installation of ALER.	South of RWY 28R/10L & North of Fuel Farm Boundary Fence.	N/A.	N/A.	Certificate of Compliance Issued.	15/06/2023
AAC	15/05/2020	N/A.	100KW (Rooftop) Solar PV Development.	111	N/A.	N/A.	Certificate of Compliance Issued.	11/09/2020
AAC	3/06/2020	N/A.	Demolition of Hangars 004, 021 and 025.	004, 021 & 025	N/A.	N/A.	Demolition Authorisation Issued.	22/09/2020
IOR Petroleum (acting on behalf of LifeFlight Australia).	N/A	8/07/2020	Demolition of 40KL IOR Fuel Cell.	676	Consent Granted.	15/07/2020	Demolition Authorisation Issued.	18/08/2020

AAC	13/07/2020	N/A.	Project AIM - Stage 1. Lengthening & strengthening of RWY 10L/28R, associated taxiways & lighting upgrades	RWY 10L/28R, associated taxiways, Jet turbine parking & run-up bay	N/A.	N/A.	Certificate of Compliance Issued.	10/06/2021
AAC	22/07/2020	N/A.	Construction of new hangar, aircraft maintenance facility and associated offices for Flight One Pty Ltd	004, 021 & 025	N/A.	N/A.	Certificate of Compliance Issued.	12/11/2021
Sikorsky Australia	N/A	17/08/2020	Installation of Smoke and Fire Alarm System.	623	Consent Granted.	17/08/2020	Certificate of Compliance Issued.	12/05/2021
AAC	16/10/2020	N/A.	New Warehouse and Ancillary Office.	581	N/A.	N/A.	Certificate of Compliance Issued.	19/08/2022
BP Australia	N/A	23/10/2020	Fuel Facility Demolition.	121	Consent Granted.	30/10/2020	Demolition Authorisation Issued.	25/11/2020
Signature Projects (acting on behalf of Flight Maintenance Australia).	N/A	10/11/2020	Building Fit-Out for Flight & Engineering School.	003	Consent Granted.	16/11/2020	Certificate of Compliance Issued.	16/07/2021
AAC	8/12/2020	N/A.	Project AIM - Stage 2. Demolition and reconstruction of existing Taxiway Bravo.	Taxiway Bravo Parallel and to the North of Runway 10L/28R.	N/A.	N/A.	Certificate of Compliance Issued.	25/02/2022
Signature Projects (acting on behalf of Tisdall Aviation Group).	N/A	9/08/2021	Office Fitout.	004	Consent Granted.	10/08/2021	Certificate of Compliance Issued.	26/11/2021
AAC	20/08/2021	N/A	Demolition of sites 105 & 110	105 & 110	N/A.	N/A.	Demolition Authorisation Issued.	27/09/2021

AAC	2/11/2021	N/A	Demolition of sites 013 & 014.	013 & 014.	N/A.	N/A.	Demolition Authorisation Issued.	10/12/2021
AAC	7/01/2022	N/A.	Project AIM - Stage 3. Eastern Apron Redevelopment and Taxiway Hotel Upgrade.	Eastern Apron and Taxiway Hotel.	N/A.	N/A.	Certificate of Compliance Issued.	18/04/2023.
AAC	28/03/2022	N/A.	Hangar 013 & Associated Offices.	013	N/A.	N/A.	Certificate of Compliance Issued.	22/12/2022
Gilblue Pty Ltd	N/A	30/03/2022	Hangar Door Modifications.	642	Consent Granted.	16/03/2022	BA Withdrawn.	-
AAC	19/04/2022	N/A.	Gas Main Extension Works.	581 - Transition Estate.	N/A.	N/A.	Certificate of Compliance Issued.	25/05/2023
AAC	27/04/2022	N/A.	581 - Southern Pavement Extension.	581 - Transition Estate.	N/A.	N/A.	Certificate of Compliance Issued.	15/09/2022
AAC	27/04/2022	N/A.	581 - Landlord Fitout works.	581 - Transition Estate.	N/A.	N/A.	Certificate of Compliance Issued.	15/09/2022
AAC	24/06/2022	N/A.	581 - Internal Pallet Racking.	581 - Transition Estate.	N/A.	N/A.	Certificate of Compliance Issued.	8/02/2023
BP Australia Pty Ltd	N/A	25/07/2022	Tanker discharge fuel catchment project.	450	Consent Granted.	12/07/2022	Under Review.	-
Cleanaway Pty Ltd	N/A	18/08/2022	Site alterations including temporary demountable buildings (2) and site lighting.	678-B	Consent Granted.	18/08/2022	Certificate of Compliance Issued.	3/03/2023
Australian Country Choice Properties Pty Ltd	N/A	10/10/2022	Tenant Fitout Works.	013	Consent Granted.	13/10/2022	Certificate of Compliance Issued.	17/05/2023
Transition 1 Pty Ltd	N/A	19/10/2022	New Warehouse and Ancillary Offices	580	Consent Granted.	19/10/2022	Certificate of Compliance Issued.	31/10/2023

Urban Utilities.	N/A	22/07/2021	Installation of two additional 10KL dewatering bins.	677	Consent Granted.	8/12/2022	Under Review.	-
GoWeigh Pty. Ltd.	N/A	2/12/2022	Weighbridge Installation.	450	Consent Granted.	12/12/2022	Exemption Determination.	22/12/2022.
Spaceframe Buildings Pty. Ltd.	N/A	21/12/2022	560 - Cold Stores Facility.	560 - Transition Estate.	Consent Granted.	21/12/2022	Certificate of Compliance Issued.	2/05/2024
AAC	31/03/2023	N/A	Hangar 409	409 - Wirraway Precinct.	N/A.	N/A.	Certificate of Compliance Issued.	21/05/2024
Transition 1 Pty Ltd	N/A	25/06/2023	New Warehouse and Ancillary Offices	570	Consent Granted.	3/07/2023	Certificate of Compliance Issued.	12/08/2024
Surf Lifesaving Queensland	N/A	18/07/2023	Flight Training Device Installation.	411/3	Consent Granted.	1/08/2023	Certificate of Compliance Issued.	8/05/2024
CV Infrastructure Services Pty Ltd	N/A	22/08/2023	Energex LCC HV Infrastructure Works.	Boundary, Wirraway & Beaufighter Precincts.	Consent Granted.	22/08/2023	Works Permit Approval Issued.	15/09/2023
Spaceframe Buildings Pty. Ltd.	N/A	12/09/2023	560 - Pavement Extension (Cold Stores Facility).	560 - Transition Estate.	Consent Granted.	12/09/2023	Certificate of Compliance Issued.	8/05/2024
Milanovic Neale Consulting Engineers Pty Ltd.	N/A	21/09/2023	Beaufighter Avenue Extension.	Beaufighter Precinct.	Consent Granted.	19/09/2023	Works Permit Approval Issued.	30/04/2024
Allied Express Transport Pty. Ltd.	N/A	21/11/2023	Construction of a conveyor belt system for the sortation of freight.	570	Consent Granted.	2/02/2024	Building/Works Permit Approval Issued.	8/05/2024
Gaskin Construction Services Pty Ltd	N/A	4/02/2024	560 - Racking Fitout.	560 - Transition Estate.	Consent Granted.	5/02/2024	Certificate of Compliance Issued.	22/05/2024
CBC Facilities Maintenance Pty. Ltd.	N/A	6/12/2023	4 Bay Carport Installation.	699	Consent Granted.	12/02/2024	Building Permit Approval Issued.	30/04/2024

AAC	13/02/2024	N/A	Beatty Precinct (South) Demolition Works.	101, 103, 104, 107 and 117.	N/A.	N/A.	Demolition Authorisation Issued.	8/04/2024
Destination Brisbane Consortium Integrated Resort Operations Pty Ltd (Star Brisbane).	N/A	11/03/2024	Tenant Fitout Works including Warehouse Racking, Data Room and CCTV.	580-B	Consent Granted.	11/03/2024	Certificate of Compliance Issued.	18/07/2024.
Life Flight Australia Limited.	N/A	29/04/2024	409 - Tenant Racking Fitout.	409	Consent Granted.	10/05/2024	Building Permit Approval Issued.	17/06/2024
AAC	13/06/2024	N/A	Hangar 101.	101 Ditchmen Ave (Beatty Precinct).	N/A.	N/A.	Under Review.	-
Gaskin Construction Services Pty Ltd	N/A	15/07/2024	581 - Recess dock infill.	581	Consent Granted.	2/08/2024	Under Review.	-
Amplitel Pty Ltd.	N/A	27/06/2024	Telecommunications Tower Upgrade.	302	Consent Granted.	1/08/2024	Under Review.	-